TEMPLATE P32 · SEVEN-G IMPLEMENTATION MANDATE

# SEVEN-G implementation mandate

Formalises management's decision to adopt SEVEN-G: objective, scope, adoption model, sponsorship, lead, resources, 90-day calendar, bodies to be set up and the indicators by which the implementation will be measured.

**Fernando García Varela** Version 0.1 (working draft) 19-09-2026 Draft for review

IN THIS DOCUMENT


01 Instructions for use

02 Identification

03 Purpose, scope and adoption model

04 Sponsorship, lead and team

05 Resources

06 90-day calendar

07 Bodies to be set up

08 Implementation indicators

09 Completion criteria for the 90 days

10 Annex · Inventory completeness statement by area

11 Quality criteria

12 Approval and verification

13 Version control



**Legal notice and disclaimer.** SEVEN-G is a reference methodological framework provided "as is" and for information purposes only. It does not constitute legal, regulatory, financial or professional advice, nor does it guarantee compliance with any law or standard. References to general regulation (such as the EU AI Act, the GDPR, DORA or NIS2), to technical standards and to regulation specific to each sector or jurisdiction may be incomplete, may not apply to a particular case or may become out of date as a result of regulatory changes, interpretations or supervisory positions after their consultation date. **Each organisation that uses SEVEN-G is solely responsible for identifying the regulation that applies to it, verifying that it is current and certifying its own regulatory compliance**, with the appropriate qualified advice. This methodology is a generic, free aid shared with the community so that nobody has to start from scratch; each person or organisation can and should adapt it to its own use. It must not be inferred that its legally sensitive parts have been reviewed by legal counsel: those reviews, for each company or sector, are the ultimate responsibility of the company, consultant or organisation that uses it. Although every effort is made to keep it up to date, some regulation may have changed without being reflected here. To the fullest extent permitted by law, the author accepts no responsibility whatsoever for the effects of its application in any organisation or for its full applicability. The methodology does not grant certification of any kind. The author accepts no liability for any use made of this content or for any decisions taken on the basis of it. The data, figures, companies and cases in the examples are fictitious or illustrative.


**Why it matters.** Without a signed mandate, implementation depends on the goodwill of the business areas: the inventory remains incomplete, nobody reserves the board session and the ninety days stretch out with no end date. The mandate establishes who is accountable, with what resources, how far it reaches and how it will be known that it has been fulfilled. It is the first prerequisite in document 90 (§3) and the first evidence that senior management takes responsibility for AI (question D1.01 in document 11).

01

# Instructions for use

| Aspect | Guidance |
|---|---|
| **When it is used** | In week 1 of the first implementation (90 §4.2), before any other activity. It is reviewed if the perimeter, the scope or the calendar change, and at each annual review (C5) while the implementation has not been completed. |
| **Who completes it** | The implementation lead, with the implementation sponsor. |
| **Who verifies it** | The AI Office being set up or, if it does not yet exist, the secretariat of the board or of the management committee checks that the mandate is complete. The third line receives a copy (90 §3). |
| **Who decides or approves** | The executive chair or the chief executive officer signs the mandate. The board or its board committee takes note and reserves the session for approving C2 in weeks 12–13. |
| **Corporate cycle stage** | Prior to C1; covers C1, C2 and C3 of the first implementation (01 §5.3). |
| **Tool** | T01 and its inventory T02 (or a spreadsheet with the data model in 03 §4) for the completeness annex. |
| **Reference document** | Document 90 (§2 to §5 and §9); 01 §1.2, §5 and §14; document 30 (bodies and mandates). |
| **Lite versus Enterprise scope** | Both scopes use this template. Fields marked **(Enterprise)** may be omitted in a Lite scope, with justification. |

Completion rules:

- The mandate **does not replace** the C2 decision: it authorises the preparation of the diagnosis and of the proposal that the board will subsequently approve (document 13).
- The implementation scope is chosen using the criteria in 90 §2.2 and **does not replace** the intensity of each initiative.
- The inventory covers **the whole company** even if the implementation perimeter is smaller (90 §2.3).
- No general AI moratorium is declared: only what the diagnosis identifies as unacceptable risk is stopped.
- Dates are written in DD-MM-YYYY format.

02

# Identification

| Field | Content | Guidance |
|---|---|---|
| **Document code** | | Identifier in the company's document repository. |
| **Company or group** | | Company name. In the examples, always fictitious. |
| **Implementation period** | | Start date and planned date of milestone 3 (week 13). |
| **Mandate version** | | 1.0 when signed; incremented at each amendment. |
| **Signature date** | | DD-MM-YYYY. |
| **Date on which the board took note** | | Reference to the minutes or to the decisions register (DEC-AAAA-NNN, document 62), if any. |
| **Diagnosis cut-off date** | | Date that delimits admissible evidence in C1 (11 §4.3). |

03

# Purpose, scope and adoption model

## 3.1 Purpose

| Field | Content | Guidance |
|---|---|---|
| **Objective of the implementation** | | What the company wants to achieve, in two or three sentences, linked to decision, risk or value. |
| **Expected result at 90 days** | | Those in 90 §1.1: C1 with evidence, C2 proposed or approved, first portfolio (C3), bodies, roles, *gates*, metrics and reporting rhythm in place. |
| **Horizon up to the declaration of application** | | Indicative: 6–12 months (Lite) · 12–18 months (Enterprise), according to 90 §2.1. |

*(illustrative example)* Example Company, S.A. (fictitious) adopts SEVEN-G to find out what AI it uses, what validated value it obtains and what risks it takes on, and so that the board approves its AI thesis and risk appetite in the fourth quarter of 2026.

## 3.2 Implementation scope

**Enterprise** is chosen if at least one criterion is met (90 §2.2); otherwise, **Lite**.

| # | Criterion | Met? (Yes · No) | Justification |
|---|---|---|---|
| 1 | Prudential or sector-specific supervision that requires formal governance of technology or model risk (for example, DORA ). | | |
| 2 | High-risk AI systems under the EU AI Act , existing or planned. | | |
| 3 | Agents with A2 or A3 autonomy over customers, money, personal data or production systems, existing or planned. | | |
| 4 | Group with several companies or countries that must follow a common framework. | | |
| 5 | Several simultaneous Transform bets (indicatively, three or more). | | |
| | **Resulting scope** | Lite · Enterprise | |

## 3.3 Perimeter

| Field | Content | Guidance |
|---|---|---|
| **Implementation perimeter** | | Whole company, or subsidiary, country or business unit. The declaration of application will only cover this perimeter. |
| **Inventory perimeter** | Whole company | It is not reduced: risk does not respect perimeters (90 §2.3). |
| **Exclusions and reason** | | Only from the implementation perimeter, never from the inventory. |

## 3.4 Adoption model

SEVEN-G may be adopted **in full** or **modularly** by components (01 §1.2). Modular adoption is valid, but the company may only declare that it applies SEVEN-G once it meets the seven conditions in 01 §14.

| Field | Content | Guidance |
|---|---|---|
| **Model chosen** | Full · Modular | |

| Field | Content | Guidance |
|---|---|---|
| **Existing frameworks with which it is integrated** | | Corporate risk, control, technology or transformation frameworks that SEVEN-G organises without replacing them. |

| Component or element | Adopted within the 90 days (Yes · No · Later) | Planned date | Existing body or framework that already covers it | Justification |
|---|---|---|---|---|
| **AI system inventory (document 32)** | | | | Mandatory from the outset under any model. |
| **Lifecycle and *gates* (documents 20–22)** | | | | |
| **A · Impact map (document 10)** | | | | |
| **B · Governance system: bodies, roles, risks and nonconformities (30, 33, 37)** | | | | |
| **C · Measurement system: value rules, maturity and index (11, 12, 40)** | | | | |
| **D · Tools and board oversight (03, 60, 62)** | | | | |

04

# Sponsorship, lead and team

| Field | Content | Guidance |
|---|---|---|
| **Implementation sponsor** | | Member of senior management with authority over the portfolio. Accepts the milestones together with the AI Committee (90 §4.1). |
| **Implementation lead** | | Name, position and dedication. Indicatively, most of their working time during the 90 days in Enterprise (90 §3). Usually the future head of the AI Office. |
| **Future head of the AI Office** | | If not the same person as above, they must take part from day one. |
| **Person designated by the third line to verify maturity** | | Internal audit, AI Auditor or independent third party (11 §4.2). |

| Field | Content | Guidance |
|---|---|---|
| **External support (Enterprise)** | | If any, engagement model (document 91) and scope. The third party does not verify what it helps to prepare. |

### Core team

| Function | Representative | Allocated dedication | Contributes |
|---|---|---|---|
| **Business** | | | Initiatives, value and opportunities by sphere. |
| **Technology** | | | Systems, architecture and operation. |
| **Data** | | | Sources, quality and legal basis. |
| **Risk and compliance** | | | Risk methodology, classification and appetite. |
| **Information security** | | | Unauthorised use, controls and agents. |
| **Data protection** | | | Processing involving personal data. |
| **People (human resources)** | | | Effect on work, training and workers' representatives. |
| **Management control** | | | Value and cost with their status. |
| **Legal counsel** | | | Regulatory classification of priority systems. |
| ***(illustrative example)*** **Management control** | Head of management control | 20 % for 13 weeks | Validation of the figures in the C1 report |

05

## Resources

| Resource | Amount or allocation | Guidance |
|---|---|---|
| **Implementation budget** | | Internal hours, external support, training and tools. |

| Resource | Amount or allocation | Guidance |
|---|---|---|
| **Register support** | T01 and T02 · Spreadsheet | With the data model in 03 §4 if T01 is not used. |
| **Access to information** | | Procurement, licences, supplier contracts, architecture, risk register and budgets (90 §3). State who guarantees it. |
| **Time of the bodies** | | Reserved sessions of the management committee and the board. |

06

# 90-day calendar

The week-by-week detail is in 90 §4. The company's dates are set here.

| Week | Main deliverable | Owner | Planned date | Completion criterion |
|---|---|---|---|---|
| **1** | Mandate signed; core team; calendar of bodies; internal communication; evidence request; cut-off date. | Sponsor and implementation lead | | Board session reserved; evidence request sent. |
| **2** | Inventory with actual status and completeness statements (annex, section 10). | AI Office with technology, procurement and security | | All areas have signed; possible prohibited practices escalated. |
| **4** | **Milestone 1:** C1 diagnosis report (P33) verified and accepted. | Lead assessor; independent verifier | | Report accepted by the sponsor and the committee. |
| **8** | **Milestone 2:** risk and opportunity map by sphere approved; C2 proposal (P35) ready. | Sponsor | | Draft with the twelve components in 13 §2. |
| **12** | Approval of C2 by the board and of C3 (P36) by the AI Committee. | Sponsor; AI Committee; board | | Minutes with the approvals. |
| **13** | **Milestone 3:** criteria in 90 §4.5 met; 6–18-month roadmap approved. | Implementation lead | | Section 9 of this template complete. |

| Field | Content | Guidance |
|---|---|---|
| **Reserved date of the board session** | | Weeks 12–13. |

| Field | Content | Guidance |
|---|---|---|
| **Plan if the board does not approve C2 in week 12** | | Provisional criteria approved by the committee, with no Transform initiatives approved, and approval at the next session (90 §4.4). |

07

# Bodies to be set up

SEVEN-G does not create a parallel governance structure: wherever possible, an existing body takes on the function with an extended mandate (01 §8.3; 30 §10). The model mandates are in 30 §3.

| Body or function | Existing body that takes it on, or new | Chair or owner | Planned mandate date | Reference |
|---|---|---|---|---|
| **AI Committee** | | | Week 9 | 30 §3.3 |
| **AI Office** | | | Week 9 | 30 §3.4 |
| **Board committee overseeing AI** | | | Week 9 | 30 §3.2 |
| **Single second-line coordinator for AI** | | | Week 9 | 30 §3.5 |
| **Designated AI Auditor** | | | Week 9 | 01 §8.1; 30 §3.5 |
| ***(illustrative example)* AI Committee** | Management committee, with its own monthly item | Chief operating officer | 04-12-2026 | 30 §10 |

08

# Implementation indicators

Definitions in 90 §9. The targets are set by the company; those in 90 §9 are indicative.

| Indicator | 90-day target | 12-month target | Source | Owner |
|---|---|---|---|---|
| **Inventory coverage (areas with a completeness statement ÷ total)** | | | T02 | |

| Indicator | 90-day target | 12-month target | Source | Owner |
|---|---|---|---|---|
| **New initiatives with G0 prior to spending** | | | T01 | |
| **Systems with Enterprise criteria classified** | | | T02 | |
| **Regularisation of initiatives in production** | | | T01 | |
| **Roles without incompatibilities** | | | T01 | |
| ***Gate* decision time against the reference time limit** | | | T01 | |
| **Current R6** | | | T01 | |
| **Amounts with formula and status** | | | T12 | |
| **Proportion of validated value** | | | T12, T17 | |
| **Overdue nonconformities** | | | T08 | |
| **AI literacy** | | | Training record | |
| **Conditions in 01 §14 substantiated (out of 7)** | | | T15 | |

09

# Completion criteria for the 90 days

Completed in week 13 (90 §4.5).

| # | Criterion | Evidence | Status |
|---|---|---|---|
| **1** | Inventory with a completeness statement from all areas in the perimeter. | T02; signed annex. | Met · Not met · Not applicable · Pending |
| **2** | Maturity assessment verified and transformation index calculated. | P33; T15; T14. | |
| **3** | Risks and opportunities by sphere with owner, economic impact and timeframe. | P33, section 10. | |
| **4** | Thesis, ambition, risk appetite and thresholds approved, or date set with provisional criteria. | P35; minutes. | |

| # | Criterion | Evidence | Status |
|---|---|---|---|
| 5 | Bodies with a mandate, roles without incompatibilities and AI Auditor designated. | Mandates; P03. | |
| 6 | *Gates*, reference time limits and nonconformity process operational. | T03; T08. | |
| 7 | Board dashboard and register of recommendations with real data. | T17; T18. | |
| 8 | First prioritised portfolio and regularisation plan with time limits. | P36; committee minutes. | |
| 9 | Every new initiative goes through G0 before consuming budget from week 13. | T01. | |

10

# Annex · Inventory completeness statement by area

**Instructions.** Each area head within the perimeter signs a statement in week 2 (90 §4.2). They state that they have reported to the AI Office **all** the AI systems that their area uses, develops, contracts or has detected: in-house, third-party AI embedded in processes, corporate use of general-purpose AI and unauthorised use (01 §1.3). The statement is evidence for question D6.05 in document 11 and for criterion 1 in 90 §4.5. It is renewed at least once a year or when the head of the area changes.

**Text of the statement**

> The management of the *[name of the area]* area states that, as at *[DD-MM-YYYY]*, it has reported to the AI Office all the AI systems it is aware of in its area, including third-party systems, corporate use of general-purpose AI tools and any unauthorised use detected, and that for this purpose it has reviewed the sources indicated in this statement. It undertakes to report any new system before it is used and any unauthorised use as soon as it becomes aware of it.

| Area | Signatory (name and position) | In-house systems | Embedded third-party AI | Corporate use | Unauthorised use detected | Sources reviewed | Possible prohibited practices escalated (Yes · No) | Signa date |
|---|---|---|---|---|---|---|---|---|
| | | | | | | Procurement · Licences · Contracts · Security controls · Interviews | | |
| | | | | | | | | |
| ***(illustrative example)*** **Customer service** | Head of customer service | 1 | 2 | 1 | 1 (writing assistant without a contract) | Licences and contracts; access log | No | 14-10-2026 |

| Summary | Value |
|---|---|
| Areas in the perimeter | |
| Areas with a signed statement | |
| Inventory coverage (%) | |
| Systems registered in T02 (codes SIA-AAAA-NNN) | |
| Cases of unauthorised use recorded as a nonconformity (NC-AAAA-NNN) | |

11

# Quality criteria

| # | Check | Status |
|---|---|---|
| 1 | The mandate is signed by the executive chair or the chief executive officer, with objective, perimeter, scope and time limit (90 §3). | Met · Not met · Not applicable · Pending |
| 2 | The Lite or Enterprise scope is justified criterion by criterion (90 §2.2). | |
| 3 | The inventory covers the whole company, even if the implementation perimeter is smaller. | |

| # | Check | Status |
|---|---|---|
| **4** | If adoption is modular, it states which components are left out and that application cannot be declared until 01 §14 is met. | |
| **5** | There is a member of senior management with written responsibility for AI (question D1.01 in document 11). | |
| **6** | The board session to approve C2 is reserved in weeks 12–13. | |
| **7** | Each body is assigned to an existing or new body, with a mandate date. | |
| **8** | All areas in the perimeter have signed the completeness statement (question D6.05 in document 11). | |

12

# Approval and verification

| Function | Role in SEVEN-G | Name and position | Date | Signature or reference |
|---|---|---|---|---|
| **Prepares** | Implementation lead | | | |
| **Proposes** | Implementation sponsor | | | |
| **Checks that it is complete** | AI Office or board secretariat | | | |
| **Signs the mandate** | Executive chair or chief executive officer | | | |
| **Takes note** | Board or board committee | | | Reference to the minutes |

Segregation of duties: whoever prepares the mandate does not sign it; the maturity verifier designated by the third line is not a member of the core team.

13

# Version control

### Completed document

| Version | Date | Author | Changes |
|---|---|---|---|

### Template

| Version | Date | Changes |
|---|---|---|
| **0.1** | 19-09-2026 | First version. Covers the prerequisites, scope, 90-day plan and indicators in document 90, the full or modular adoption model in 01 §1.2 and, as an annex, the inventory completeness statement by area. |

# External sources cited

Links to the official or primary source, checked before publication. Always verify the version in force on the date of use.

**Regulation (EU) 2022/2554 of the European Parliament and of the Council of 14 December 2022 on digital operational resilience for the financial sector (DORA)** · https://eur-lex.europa.eu/eli/reg/2022/2554/oj/eng · Parlamento Europeo y Consejo de la UE · 14-12-2022

**Regulation (EU) 2024/1689 of the European Parliament and of the Council of 13 June 2024 laying down harmonised rules on artificial intelligence (Artificial Intelligence Act)** · https://eur-lex.europa.eu/eli/reg/2024/1689/oj/eng · Parlamento Europeo y Consejo de la UE · 13-06-2024