

TEMPLATE P71 · TRANSFER PLAN AND EXIT NOTE

Transfer plan and exit note

Plans how capability passes from the third party to the company and records, at the end of the engagement, what was delivered, the status of the portfolio and the tools, what is pending and the open risks, with an internal owner for each item.

IN THIS DOCUMENT

01 Instructions for use

02 Identification

03 Capability transfer plan

04 Inventory of deliverables

05 Registers, data and tools

06 Status of the portfolio at the exit date

07 Pending decisions and
recommendations

08 Open risks note

09 Independence after exit and lessons

10 Quality criteria

11 Approval and verification

12 Version control

Legal notice and disclaimer. SEVEN-G is a reference methodological framework provided "as is" and for information purposes only. It does not constitute legal, regulatory, financial or professional advice, nor does it guarantee compliance with any law or standard. References to general regulation (such as the EU AI Act, the GDPR, DORA or NIS2), to technical standards and to regulation specific to each sector or jurisdiction may be incomplete, may not apply to a particular case or may become out of date as a result of regulatory changes, interpretations or supervisory positions after their consultation date. **Each organisation that uses SEVEN-G is solely responsible for identifying the regulation that applies to it, verifying that it is current and certifying its own regulatory compliance**, with the appropriate qualified advice. The author accepts no liability for any use made of this content or for any decisions taken on the basis of it. The data, figures, companies and cases in the examples are fictitious or illustrative.

Why it matters. The aim of every SEVEN-G support service is for the company to govern its AI without depending on the third party (91 §3, principle 3). If the transfer is not planned with milestones and evidence, the service continues through inertia or ends leaving registers that nobody knows how to maintain, decisions without an owner and risks that nobody monitors. The exit note turns the end of the engagement into a verifiable handover: the company must be able to read and maintain everything delivered without the third party (91 §7.3).

01

Instructions for use

Aspect	Guidance
When it is used	The transfer plan (section 3) is drafted at the start of the engagement, together with P70, and reviewed at each milestone; in M5 it is a mandatory deliverable with a date for exit or reduction of the service (91 §4.6). The exit note (sections 4 to 9) is completed at the end of any model M1 to M5 (91 §7.3).
Who completes it	The third party's service lead, with the company's AI Office.
Who verifies it	The AI Office checks that it can operate each capability without the third party; management control, the portfolio figures; the AI Risk Owner, the open risks note.
Who decides or approves	Whoever commissioned the service (P70, section 11) accepts the exit; in M5, the AI Committee approves the transfer plan and its annual review.
Stage or point	End of the engagement; in M5, each annual review of the service and before C5.

Aspect	Guidance
Tool	T01 · Initiative register (complete JSON of the register), T17 · Board AI dashboard (data file and fingerprint), T18 · Board recommendations register; and any others used (T02, T03, T06, T14, T15).
Reference document	Document 91 (§3 principles, §4.6 M5, §5.3 cooling-off period, §7 quality and exit); document 90 (6 to 18-month roadmap).
Lite versus Enterprise	The same in both. In M1 the transfer may be limited to section 4 and the internal owners in section 9.

Completion rules:

- **Every capability, deliverable, pending item and risk has a named internal owner.** A "team" or an "area" is not an owner.
- **Transferring means demonstrating that the company does it alone:** the evidence is a deliverable prepared by the company, not training received.
- **Open and maintainable formats** (91 §7.1, commitment 9): editable documents, spreadsheets, JSON.
- **No data is not zero:** whatever is not known at the exit date is declared as *no data*.

02

Identification

Field	Content	Guidance
Engagement reference		Proposal and engagement letter (P70).
Company and perimeter		
Third party		
Support model		M1 · M2 · M3 · M4 · M5.
Service start date		
Planned exit or reduction date		
Actual exit date		
Receiving internal owner		Normally the head of the AI Office.

Field	Content	Guidance
SEVEN-G version and adaptations		The same as declared in the deliverables.
Version of this document		

03

Capability transfer plan

3.1 Capabilities

Method: **The third party does it** (the company observes) → **The company does it with support** → **The company does it alone** (the third party only reviews, if asked).

#	Capability	Receiving internal role	Current situation	Next method	Milestone and date	Evidence that the company does it alone	Status
1 <i>(illustrative example)</i>	Prepare the quarterly pack (P67)	AI Office	The company does it with support	The company does it alone	Pack for the first quarter of 2027 · 15-03-2027	Pack submitted at D-7 prepared by the AI Office; the third party only reviewed it	In progress
2	Maintain the initiative register and the inventory (T01, T02)						
3	Prepare <i>gate</i> evidence with the teams (P29, T03)						
4	Calculate funnel and agility metrics						
5	Update the board dashboard and save the snapshot of each session (T17)						

#	Capability	Receiving internal role	Current situation	Next method	Milestone and date	Evidence that the company does it alone	Status
6	Maintain the register of decisions and recommendations (P69, T18)						
7	Validate figures with management control (document 40)						
8	Prepare R6 continuity reviews						
9	Prepare the C5 annual review (maturity, index, thesis)						

Status: Not started · In progress · Transferred · Not transferred (with reason).

3.2 Service reduction milestones

Milestone	Condition for reaching it	Third-party time commitment after the milestone	Planned date	Accepted by
1				
2				
Exit	All capabilities "Transferred" or "Not transferred" with an accepted reason.	None		

Inventory of deliverables

#	Deliverable	Template or tool	Version	Format	Location in the company's repository	Accepted by and date	Internal owner responsible for maintaining it
1 <i>(illustrative example)</i>	C1 diagnosis report	P33	1.0	Editable document	AI Office document repository	Implementation sponsor · 30-11-2026	AI Office

Each deliverable states the SEVEN-G version, the adaptations and credit for authorship with the legal notice in 93 §11.9.

Registers, data and tools

5.1 Status of the tools

Tool	Schema or tool version	Data file delivered	Last update	How it is updated or regenerated	Internal owner	Pending items
T01 · Initiative register		Complete JSON of the register				
T02 · AI system inventory						
T06 · Risk matrix and register		CSV or JSON export from T01				
T17 · Board AI dashboard		Dashboard data file and fingerprint				

Tool	Schema or tool version	Data file delivered	Last update	How it is updated or regenerated	Internal owner	Pending items
T18 · Board recommendations register		JSON or spreadsheet (P69)				
<i>(others used)</i>						

5.2 Third-party access

System or repository	Type of access	Withdrawn (Yes · No)	Date	Checked by

Access is withdrawn on the exit date; if any is retained, the reason and the withdrawal date are stated.

5.3 Evidence and its location

Type of evidence	Location	Internal owner	Observations
Evidence of verified <i>gates</i>			
Maturity evidence			
Value validations			
Minutes and decisions			

06

Status of the portfolio at the exit date

Data at the stated cut-off date, with the source (T01, T12) and the rules in document 40.

Field	Content	Guidance
Cut-off date		
Initiatives by phase and status	Phases 0–2, 3–5, in production, at G7; stopped and retired.	

Field	Content	Guidance
Stalled initiatives and expired conditions		With code.
Overdue R6 in production		
Annual net value and validated proportion		Efficiencies, return and recurring cost separately; released capacity shown separately.
Use cases with negative annual net value		Individually.
Systems pending regularisation		With an approved time limit (90 §5).
Pending regulatory classification		Systems not classified with legal judgement.
Programme traffic light		Latest version (P67 §6).

07

Pending decisions and recommendations

Code	Type	Abbreviated text	Body	Internal owner	Current committed date	Declared status	Assessment
	DEC · REC						

Extract from P69. If the third party was the assessor of any recommendation, a new independent assessor is appointed.

Open risks note

#	Risk	Initiative or area	Residual level	Internal owner	Next review	Observation
1 <i>(illustrative example)</i>	The AI Office does not yet have a second person trained in maintaining the register	Transfer	Medium	Head of the AI Office	30-04-2027	Training of a deputy included in the annual plan

It includes the High and Critical risks in the portfolio (P12, T06), open nonconformities (P50) and the risks of the transfer itself (dependence on the third party, key people, tools without an owner). P×I 5×5 risk scale from document 33.

Independence after exit and lessons

Field	Content	Guidance
Areas in which the third party may not audit or assess		Those implemented, supported or audited (91 §5.2).
Cooling-off period		At least one full C5 (91 §5.3); date from which it ends.
People moving from the third party to the company or vice versa		The incompatibilities apply to them during the cooling-off period.
Lessons from the engagement		What worked, what did not and what the company would change.
Subsequent support agreed		If any, with scope and date; never as a condition for reading or maintaining what was delivered.

Quality criteria

#	Check	Status (Met · Not met · Not applicable · Pending)
1	Each capability has a receiving role, a milestone and evidence that the company exercises it alone.	
2	All deliverables are in an open format, with location and internal owner.	
3	The company can update T01, T17 and T18 without the third party (91 §7.3).	
4	Pending decisions and recommendations have an internal owner and, where applicable, a new assessor.	
5	The open risks note includes those of the transfer.	
6	Third-party access has been withdrawn or justified.	
7	In M2, the criteria in 90 §4.5 are met and the AI Office has prepared at least one <i>gate</i> decision and one pack with support, not by delegation (91 §4.3).	

Approval and verification

Function	Role	Name and position	Date	Signature or reference
Prepares	Third party's service lead			
Receives and verifies the capabilities	AI Office			
Verifies the portfolio figures	Management control			
Verifies the open risks note	AI Risk Owner			
Accepts the exit	Whoever commissioned the service · AI Committee in M5			

Segregation of duties: the third party does not declare a capability transferred; the AI Office does so with evidence that it exercises it alone.

12

Version control

Completed document

Version	Date	Author	Changes
---------	------	--------	---------

Template

Version	Date	Changes
0.1	19-09-2026	First version. Capability transfer plan with service reduction milestones and exit note with inventory of deliverables, status of tools and portfolio, pending items, open risks, access and cooling-off period (91 §4.6, §5.3 and §7.3).