

TEMPLATE P21 · DELIVERY REPORT

Delivery report

Records what has been built or integrated against the design approved at G4, at what cost and in what time, and in what state it is handed over to operations.

IN THIS DOCUMENT

01	Instructions for use	07	Actual versus planned costs
02	Identification	08	Timelines
03	Delivery summary	09	Known limitations, technical debt and open risks
04	Scope delivered against the approved design	10	Handover to operations
05	Outstanding conditions from previous gates	11	Quality criteria
06	Documentation delivered	12	Approval and verification
		13	Version control

Legal notice and disclaimer. SEVEN-G is a reference methodological framework provided "as is" and for information purposes only. It does not constitute legal, regulatory, financial or professional advice, nor does it guarantee compliance with any law or standard. References to general regulation (such as the EU AI Act, the GDPR, DORA or NIS2), to technical standards and to regulation specific to each sector or jurisdiction may be incomplete, may not apply to a particular case or may become out of date as a result of regulatory changes, interpretations or supervisory positions after their consultation date. **Each organisation that uses SEVEN-G is solely responsible for identifying the regulation that applies to it, verifying that it is current and certifying its own regulatory compliance,** with the appropriate qualified advice. The author and SEACHAD accept no liability for any use made of this content or for any decisions taken on the basis of it. The data, figures, companies and cases in the examples are fictitious or illustrative.

01

Instructions for use

Aspect	Guidance
When it is used	Phase 5 (Delivery and validation), on completion of the build or integration and before requesting G5.
Who completes it	AI Technical Owner, with the AI Product Owner. If there is a supplier, it provides the information, but the report is signed by the company's AI Technical Owner.
Who verifies it	AI Risk Owner under Lite; AI Auditor under Enterprise.
At which <i>gate</i> it is reviewed	G5 · Go-live.

Aspect	Guidance
Lite versus Enterprise	Lite may omit the fields marked (Enterprise) .
Relationship	P15–P20 (approved design) · P22 Validation and pilot results · P23 Go-live sign-off · P24 Operations manual · P29 G4 decision record (conditions) · documents 42 (Costs) and 53 (Building solutions).

Rules:

- The report compares what was delivered with **what was approved**, not with what was intended at the end. Every change from the design is declared and justified.
- The conditions imposed at G4 are verified here; an expired, unmet condition turns the result into Iterate (01 §7.4, rule 4).
- Actual costs are expressed in euros by cost category, distinguishing investment from recurring cost.

02

Identification

Field	Content	Guidance
Initiative code		IA-AAAA-NNN (T01).
Initiative name		
AI system(s)		Identifier in the inventory (T02).
Version delivered		Version of model, prompts and configuration (P16).
Intensity		Lite · Enterprise.
Ambition level		Optimise · Augment · Transform.
Suppliers involved		Name and reference to P14.
Document version		
Author		Role and name.
Date		DD-MM-AAAA.

Field	Content	Guidance
Document status	Draft · Submitted for verification · Verified · Approved · Superseded.	

03

Delivery summary

Field	Content	Guidance
What has been delivered	In three to five lines, in plain language.	
Main differences from the approved design	Summary of block 4.	
Readiness for go-live	Ready · Ready with non-critical outstanding items · Not ready.	
Critical outstanding items	If any exist, the status cannot be "Ready".	

04

Scope delivered against the approved design

Status: Delivered as designed · Delivered with changes · Not delivered.

Design element	Design evidence	Status	Changes and justification	Does it affect risks, oversight or security? (Yes · No)	Approval of the change
Architecture and integrations	P15				
Data and models	P16				
Human oversight	P17				
Security and agent controls	P18				
Rollback mechanism and kill switch	P19				

Design element	Design evidence	Status	Changes and justification	Does it affect risks, oversight or security? (Yes · No)	Approval of the change
Training and adoption	P20				
Monitoring and alerts	P25				
Integration with the supplier's system (<i>illustrative example</i>)	P15	Delivered with changes	The real-time connection is replaced by an hourly load due to supplier limitations	Yes: delay of up to one hour in the input data	AI Technical Owner with risk clearance

If a change affects risks, human oversight or security, the corresponding design evidence and the risk register (P12) must be updated before G5.

05

Outstanding conditions from previous *gates*

Status: Met · Not met · Expired.

Condition	Originating <i>gate</i>	Owner	Deadline	Status	Evidence

06

Documentation delivered

Document	Delivered (Yes · No · Not applicable)	Version	Location
Technical documentation of the system			
Updated data and model lineage (P16)			
User manual			
Draft operations manual (P24)			

Document	Delivered (Yes · No · Not applicable)	Version	Location
Monitoring and alert configuration (P25)			
Incident response plan (P26)			
Technical documentation required by regulation for high-risk systems (Enterprise)			Reference to the regulatory mapping (document 34).
Supplier documentation and warranties (Enterprise)			

07

Actual versus planned costs

Amounts in euros. "Planned" is what was approved at G3 (P10) or, if updated, at G4.

Cost category	Planned investment	Actual investment	Planned annual recurring cost	Updated annual recurring cost	Deviation and explanation
Licences					
Model consumption					
Compute and infrastructure					
Data					
Build people			—	—	
Operations people	—	—			
Suppliers and services					
Control and compliance					
Adoption and training					
Total					

If the updated recurring cost changes the expected annual net value, it is recalculated in P22 and flagged to the *gate* decision-maker.

08

Timelines

Milestone	Planned date	Actual date	Days of deviation	Cause
G4 approval				
Start of build				
End of build				
Start of pilot				
Planned G5 request				

If phase 5 exceeds the reference time limit approved in C2 (03 §3.6), indicate the periods on hold and the reason.

09

Known limitations, technical debt and open risks

#	Description	Type (Limitation · Technical debt · Open risk)	Effect on operation	Treatment	Owner	Date
1 (<i>illustrative example</i>)	Retraining requires manual intervention	Technical debt	Greater dependence on two people	Automate before the second R6	AI Technical Owner	

Handover to operations

Check	Status (Met · Not met · Not applicable · Pending)	Observations
The AI Operations Owner has received and reviewed the documentation.		
Operational access, credentials and permissions configured and reviewed.		
Alerts connected to the on-call recipients.		
Operations staff trained in rollback and the kill switch.		
Support agreements with suppliers in force (Enterprise)		
AI system inventory updated with the version delivered.		

Quality criteria

Formal G5 criteria in document 21; checklist LV-G5 in document 22.

#	Check	Status (Met · Not met · Not applicable · Pending)
1	Every design element has a delivery status and changes are justified and approved.	
2	Changes affecting risks, oversight or security have updated their evidence.	
3	All conditions from previous <i>gates</i> have been met or their expiry has been recorded.	
4	Actual costs are shown by category, separating investment and recurring cost.	
5	Limitations and open risks have a treatment and an owner.	

#	Check	Status (Met · Not met · Not applicable · Pending)
6	The handover to operations is complete or its outstanding items are not critical.	

12

Approval and verification

Function	Role	Name	Date	Signature or reference
Author	AI Technical Owner			
Co-author	AI Product Owner			
Receipt	AI Operations Owner			
Verifier	AI Risk Owner (Lite) · AI Auditor (Enterprise)			
Gate decision-maker	According to 01 §7.5 (recorded in P29)			

Segregation of duties: the verifier is not part of the team that builds.

13

Version control

Version	Date	Changes
0.1	16-09-2026	First version of the template.